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Attachment A 
Project Accomplishments – January 2014- October 2014 

#  Project 
Name 

Location Project Description Status Funding Board 
District Source Tasks Estimate 

1 Cayucos Pier 
repairs  
 

Cayucos Completed permits, construction 
documents and secured funding for full 
refurbishment project.  

Construction  
In Process   

 

Grants, 
Donations, & 
Parks Funds  

Design, 
Permits,  

Construction  

$3,490,000 
Funded 

2 

2 Cayucos Pier 
repairs  
 

Cayucos Applied for and was awarded Wildlife 
Conservation Board grant for 
construction of refurbishment project.  

Awarded  
$750,000, 

Construction  
In Process   

 

Wildlife 
Conservation 
Board Grant  

Construction  $3,490,000 
Funded 

2 

3 Cayucos Pier 
repairs  
 

Cayucos Applied for and was awarded Coastal 
Conservancy grant for construction of 
refurbishment project.  
 
 

Awarded 
$750,000, 

Construction  
In Process   

 

Coastal 
Conservancy 

Grant  

Construction  $3,490,000 
Funded 

2 

4 Bob Jones 
Pathway – 
SLO to Ontario 
Road 
 

SLO to Avila 
Beach 

Completed Revised Draft EIR for the 
Bob Jones Pathway which will extend 
the pathway 4.4 miles from Land 
Conservancy Octagon Barn to County 
Ontario Road Staging Area. 

Revised Draft EIR  
  Completed  

Transportation 
and CDFG 

Grants, Impact 
Fees 

Design, 
Environmental 
Review, Land 
Acquisition,  
Permits, &  

Construction 

~$10.5 
Million  

 

3 

5 Santa 
Margarita Lake 
Boating 
Facility 
Improvements 

Santa 
Margarita 

Lake 
Regional 

Park 
 

Design completed for repaving parking 
lots, replacing fish cleaning station, 
adding solar power system, and 
removing overhead power lines.       

Construction 
Documents 
In Process 

DBW Grant Design & 
Construction 

$540,000 
Funded 

5 

6 Santa 
Margarita Lake 
Boat-in Camp 
Facility 
Improvements 

Santa 
Margarita 
Lake RP 

Design competed for site improvements 
at the Khus and Sapwi boat-in camps, 
new composting restrooms installed, 
and new docks ordered  

Construction in 
Process 

DBW Grant Design & 
Construction 

$300,000 
Funded 

5 

7 Santa 
Margarita Lake 
Boat-in Camp 
Facility 
Construction 

Santa 
Margarita 
Lake RP 

Design competed for site improvements 
at the new Chipik boat-in camps, new 
composting restroom installed, and new 
dock design being reviewed for 
approval.  

Construction in 
Process 

DBW Grant Design & 
Construction 

$558,000 
Funded 

5 

8 Santa 
Margarita Lake 
Boat-in Camp 

Santa 
Margarita 
Lake RP 

Awarded DBW Grant to purchase and 
Design completed for site 
improvements at the existing Khus and 

Pending 
Construction 
Completion  

DBW Grant Purchase and 
Install 

$130,000 
Funded 

5 



PRC Report 2014      Attachment A 
 

Page 2 of 3 
 

Facility Site 
Furnishings 

Sapwi boat-in camps, and the proposed 
Chipik boat-in camp.    

9 Bob Jones 
Octagon Barn 
Staging Area 
 
 

SLO Allocated $1,000,000 in Parks Public 
Facilities Fees for the site grading, 
drainage, and parking lot 
improvements.  

Board Approved  
On  

11/25/14   

Impact Fees Design and 
Construction 

$1,832,300 3 

10 
 
 
 

Bob Jones 
Octagon Barn 
Staging Area 
 
 

SLO Conducted RFP and awarded contract 
for design, permits, and construction 
documents for the site grading, 
drainage, and parking lot 
improvements.  

Construction 
Documents In 

Process 

Impact Fees Design and 
Construction 

$1,832,300 3 

11 
 
 
 

Bob Jones 
Octagon Barn 
L-Turn Lane 
 
 

SLO Conducted RFP and awarded contract 
for design, permits, and construction 
documents for the L-Turn lane 
improvements.  

Construction 
Documents In 

Process 

SLOCOG – 
RSHA Grant 
and Impact 

Fees 

Design and 
Construction 

$1,186,600 3 

12 MB Golf 
Course 
Irrigation Line 

Morro Bay Secured loan to replace the Morro Bay 
Golf Course main irrigation line. 

Design in Process Golf Funds & 
Loan 

Design, 
permits, and 
construction 

 

 
$1,100,000 

2 

13 MB to 
Cayucos 
Connector  

Morro Bay & 
Cayucos 

Conducted RFP and awarded contract 
for design, NEPA, permits, ROW, grant 
administration, and construction 
documents for a multi-use 
bicycle/pedestrian path connecting MB 
to Cayucos. 

Design  In Process SLOCOG 
RSHA  Grants 

and Impact 
Fees  

Design, NEPA, 
Permits, ROW, 

Grant 
Administration, 

and 
Construction 
Documents 

To Be 
Determined 

2 

14 Templeton to 
Atascadero 
Connector 

Templeton & 
Atascadero 

Conducted RFP and awarded contract 
for, design, CEQA/NEPA, permits, 
ROW, grant administration, and 
construction documents for a multi-use 
bicycle/pedestrian path between 
Templeton and Atascadero along the 
Salinas River (US 101) corridor (part of 
the Anza Trail and Salinas River Trail). 
 
 
 

Design in Process SLOCOG 
CMAQ & TE  
Grants and 

Impact Fees 

Design, 
CEQA/NEPA, 

Permits, ROW, 
Grant 

Administration, 
and 

Construction 
Documents  

To be 
Determined 

1 & 5 

15 Cave Landing 
Trail and 
Pirates Cove 
Improvements 

Avila Beach Presented project to the Coastal 
Commission on appeal and presented 
their partially approved project to the 
BOS concluding the infeasibility of the 

Grant Funding 
Reallocated To 

Other Local 
Projects 

CDFG, 
Transportation 
and Coastal 
Conservancy 

Design, 
Permits, & 

Construction 

$1,432,745 
Funded 

 

3 
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 project as approved by the Coastal 
Commission. Proposed project was to 
upgrade parking lot, improve coastal 
access, and provide site amenities.  
Project included pedestrian path 
connecting the Cave Landing parking 
lot to Shell Beach, and providing 
restroom and site amenities. 

Grants 

16 Santa 
Margarita to 
Garden Farms 
Trail 
Easement 

Santa 
Margarita 

Multi-use trail between the community 
of Santa Margarita and Garden Farms 
(part of the Anza Trail).  SLOPOST 
funded preparation of survey 
documents    

Survey Documents 
and Easement 
Agreements 

completed for BOS 
approval  

SLOPOST 
Donation &  

To be 
Determined 

Design, 
Permits, and 
Construction 

To be 
Determined 

5 

17 Salina River 
Trail Master 
Plan 

North of 
Santa 

Margarita 

Assisted SLOCOG in a multi-agency 
cooperative effort to complete a master 
plan for the Salinas River trail between 
Santa Margarita and San Miguel.   
 

Master plan 
Complete 

SLOG 
Funding 

Master Plan To be 
Determined 

1 & 5 

18 Jack Ready 
Park 
Development 

Nipomo Assisted Jacks Helping Hand though 
the first phase of construction including 
site grading and utility installation, 
utilizing $500,000 in Quimby and PFF 
funds.  
 

Construction In 
Process 

Impact Fees Portion of 
Phase I 

Construction 

$5,000,000 4 

19 Accept 
Outstanding 
Trail Offers 

Countywide Developed a procedure with Public 
Works for accepting trail easements 
with final maps.  

Ongoing Parks Budget Research, 
Mapping & 

Board Reports 
 

Staff time + 
$15,000 

All 

20 Pismo to Edna 
Connector 

Pismo 
Beach and 

Edna 

Assisted SLOCOG in hiring a consultant 
to perform a feasibility study for a multi-
use trail between the communities of 
Pismo Beach and Edna, in Price 
Canyon (part of the Anza Trail). 
 

Feasibility Study in 
Process  

SLOCOG 
Transportation 

Grant 

Feasibility 
Study 

To be 
Determined 

3 

   


